GOVERNMENT OF ANDHRA PRADESH

A B S T R A C T

Polavaram Irrigation Project Right Main Canal - Package. I from Km.0.00 to Km.14.800 - Proposals for sanction of price adjustment arrears for labour, Machinery and other materials – Orders – Issued.

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.MS.No. 70 **Dated: 29-06-2016**

Read the following:

1. G.O.Ms.No.22, Water Resources (Reforms) Department, dated 23-02-2015.
2. From the ENC, PIP, Dowlaiswaram, Lr.No. ENC/PIP/DCE/OT1/AE/9/RMC, dated. 27-04-2016.

***

ORDER:

In the reference 2nd read above, the Engineer-in-Chief, PIP, Dowlaiswaram has submitted that the work "Package No. I of Polavaram Irrigation Project Right Main Canal" was entrusted to M/s Patel – Soma (JV), Mumbai for an amount of Rs. 241.50 Crores and agreement was concluded vide Agreement dated. 21-10-2004 and the work is in progress. Now, the agency prepared proposals of price adjustment as per G.O.Ms.No.22 Dt: 23.02.2015 and Government memo No: 17717 Dt: 28.05.2015 for release of 1st installment i.e., 40% of the amount of the price adjustment arrears for Labour, Machinery and other materials based on the approved percentage of components for the work done period from 01.04.2013 to 31.05.2015 and requested for payment.

2. The proposal was placed before the Joint meeting of the State Level Standing Committee & IBM Committee held on dt: 19.01.2016. The State Level Standing Committee and IBM Committee recommended to the Government for according approval for payment of Rs. 2,30,34,918/- towards price adjustment arrears on labour, Machinery and other materials for the Package No. I of Polavaram Irrigation Project Right Main Canal for the work done from 01.04.2013 to 22.02.2015.The Joint Committee also directed to make payment of arrears as per the procedure given in G.O.Ms No: 22, Dt: 23.02.2015 after getting approval from the Government.

3. The ENC,PIP has, therefore, requested for payment of Rs. 2,30,34,918/- towards price adjustment arrears on labour, Machinery and other materials for the Package No. I of Polavaram Irrigation Project Right Main Canal from Km. 0.00 to Km. 14.800.

4. After careful examination of the matter, Government hereby permit for the payment of Rs. 2,30,34,918/- (Rupees Two crores thirty lakhs thirty four thousand nine hundred ann eighteen only) towards price adjustment arrears on labour, Machinery and other materials for the Package No. I of Polavaram Irrigation Project Right Main Canal for the work done from 01.04.2013 to 22.02.2015 as per the provisions of G.O.Ms.No.22, W.R. Dept., Dt.23-02-2015 subject to ensuring that no excess payment is made.

5. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No.48022/203/FMU-WR.II/2016, dated 06.06.2016.

P.T.O.

6. The Engineer-in-Chief, PIP, Dowlaiswaram shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PIP, Dowlaiswaram
Copy to:
The Finance (FMU-WR II) Deptt.
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER